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CONSTRUCTION NOTICE 

Project Title:  Quonset State Airport - Runway 16-34 Reconstruction 
   Contract #33604; CIP #OQU.298; ANG #TWLR172041 
   FAA AIP #3-44-003-149-2023 
From:   Mahesh S. Kukata, PE, Construction Manager 

Airport Design Consultants, Inc (ADCI) 
   mkukata@adci-corp.com; 410-300-6379 
Date:   November 15, 2023 
 

Project Summary: The Runway 16-34 Reconstruction project includes the full-depth 
reconstruction of the runway pavement, taxiway stubs to the Runway Safety Area; relocation of 
Taxiway A1, and a new Taxiway A connection to the Runway 34 approach end.  The project will 
be completed in two phases with Phase 1 in 2024 (all work north of runway 5-23) and Phase 2 
in 2025 (remainder of the work including Runway 5-23 intersection). JR Vinagro is the general 
contractor for this project. ADCI will be the Owner’s Representative and Construction Manager. 
The primary purpose of this notice is to provide the schedule and airfield impacts during Phase 
1 portion of the project construction. 

 

Phase 1 Airfield Impacts 

• Runway 16-34 closed 
• Taxiway A1 and A2 closed 
• Taxiway A west of Taxiway N closed for a short period of time * 
• Taxiway N closed for a short period of time * 
• Taxiway A may be restricted at times for larger aircraft * 
• No Instrument Approach Procedures will be available. 

Note: * Will be coordinated with the stakeholders at least 4 weeks in advance. 
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Phase 1 Airfield What’s Open/Available 

• Runway 5-23 (4,000’ x 75’) will remain open ** 
• Back taxi is required for Runway 5 arrivals and Runway 23 departures 
• Taxiway A from Taxiway N to Runway 5-23 will be open, but may be restricted at times to 

larger aircraft 

Note: ** Will coordinate with RING for C-130 operations on Runway 5-23 and Taxiway A. 

Phase 1 Schedule: 

• Contract Execution      - October 3, 2023 
• Construction Notice-To-Proceed    - February 23, 2024 
• First Day of Construction, Runway 16-34 closed - March 4, 2024 
• Sanitary Force Main Completion (RW 16 Approach) - Late March/early April 2024 
• Substantial Completion     - November 1, 2024 
• FAA Flight Check (RW 16 Glide Slope, RW 16 &34 PAPI)- November 1, 2024 
• Runway 16-34 Interim Configuration Open  - November 2, 2024 

 

Runway 16-34 Interim Condition:  

• Interim condition will be in-place between November 2024 through August 2025. 
• Runway 16-34 open - 5,000’ x 150’ with paved shoulders 
• Runway 5-23 open – 4,000’ x 75’ 
• New 4-box PAPI available for Runway 16 and Runway 34 (interim condition) 
• New LED edge lights and centerline lights for Runway 16-34 
• New MALSR system for Runway 16 approach. 

 See the exhibit below for the interim Runway configuration. 

Phase 2: 

Phase 2 work to reconstruct the remainder of Runway 16-34 including the intersection with 
Runway 5-23 will be completed in 2025. Approximate timeline for 2025 construction is April 
2025 through August 2025. Runway 16-34 will be open in interim condition (5,000’) until 
August 2025. 

The exhibits below show current/existing condition, Interim Runway Configuration upon 
completion of Phase 1 (November 2024) and Final Configuration upon completion of all work 
(August 2025). 
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